

<b>Links to Work / Day Ops Decommissioning Action Plan</b>		
<b>Action</b>	<b>By When</b>	<b>Dependencies</b>
<b>Decommissioning Sites</b>		
Lease negotiations with Horton's	March 31st 2016	ICES Admin officers
Relocation of ICES officers	March 31st 2016	Corporate Building Plans
Relocation of Telecare Team (TEMPORARILY)	May 31st 2016	ASC Team Structures
Dilapidations / Electrium Point	May 31st 2016	
Relocation of data archive	March 31st 2016	
Decommissioning of Satellites	May 31st 2016	Readiness of FH and GG
Lease Negotiations with CAs	March 31st 2016	Date to serve notice
Completion of Building work at Fallings and Goscote	March 31st 2016	
Physio Unit at Goscote	March 1st 2016	Securing another location
Vehicles	May 31st 2016	Lease agreements
<b>Staffing Issues</b>		
Staffing - Consultation Plan	Completed	PILON
Formal Consultation 1 to 1 meetings commence	February 15th 2016	At risk notification completed.
30 days Consultation process as agreed by JNCC	March 9th 2016	There may be a call for an extension to 45 days. This would affect savings
Staffing - Timing of VR	By consultation close	PILON
Securing the Telecare Team as a separate service		
Resolving the location and reporting structure of Telecare		
Resolving the operational plan for the Employment team	May 31st 2016	
Employment Strategy development	May 31st 2016	
<b>Service User Issues</b>		
Overall plan to secure alternatives for users and carers	May 31st 2016	To adjusted according to choice and availability
Securing the link social workers for Eligibility reviews	February 26th 2016	Availability of SW staff
Reviews Service users at Links To Work found to be eligible (28 users)	March 31st 2016	Availability of SW staff
Quality check support plans for those borderline for eligibility (11 users)	March 31st 2016	Availability of SW staff
Tracking 3 cases referred on to Mental health	March 31st 2016	Availability of SW staff
Setting up full review of the eligible Day Opportunities cohort (119 users)	May 31st 2016	Availability of SW staff
Transitional Plans for all those users who are displaced/non-eligible.	March 31st 2016	Availability of SW staff
Securing the link social workers	February 26th 2016	Availability of SW staff
Transitional Plans for all those users who are displaced/non-eligible.	March 31st 2016	Availability of SW staff
Developing the Prospectus for Fallings and Goscote	March 31st 2016	
"Hearts and Minds" sessions with Mencap	February 18th 2016	
Capacity and placement planning	March 15th 2016	
Bidding Process for Community social clubs	Start March	Completion dependent on nature and capacity of organisations' bids
Shared Lives Business Case and Staffing	Complete April	
Telecare, decommissioning and reconditioning	Ongoing	Transfer to ICES