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Briefing re: Replacement Electronic Social Care Case Recording 
System 

 
Summary of report:  
 
To provide Social Care Scrutiny Panel with an initial update on the replacement of 
the Electronic Social Care Case Recording System, currently PARIS  
 

Recommendation:  
 

1. To note the report.  
2. To agree that the progress on the replacement of the Electronic Social Care 

Case Recording System is reported no less than 6 monthly until completion of 
implementation. 

 

Background 
 
The Social Care and Inclusion Directorate have been reviewing their requirements 
for electronic social care case recording systems in the light of new legislation. 
Children’s Services have an immediate need to ensure its case management system 
delivers against current operational requirements as well as longer term.  This has 
been highlighted by recent OFSTED inspections.  Both services are jointly preparing 
to go out to tender for a phased implementation with Children’s services being the 
first phase.  Both Directorates see the benefits of a common system ( not least to 
young people with disabilities and their families in transition) and are committed to 
achieving this.  Their services are in different places in terms of readiness to 
implement a replacement system and this report seeks to inform Scrutiny of thinking 
so far and give an outline of how this project will progress. 
 
Social Care and Inclusion outline business case 
 
The Care Act comes into effect from 1st April 2015. The new legislation places new 
duties on councils with social service responsibilities. These include: 

 
 New duties to self funders 
 Additional duties to carers and young carers 
 The setting up and maintenance of care accounts 
 Assessment, reviews and charging are amended requirements 
 New duties of prevention, information and advice 
 Market shaping, provider failure, and  
 Safeguarding adults is a new duty 
 Transitions from children to adult services  



 
These will necessitate the holding and tracking of personal and financial information 
on a much wider range of citizens than our current service users. The current case 
recording system is not well placed to deliver against these requirements and the 
product has a small market share nationally. 
 
The Children’s Services Directorate outline busniess case will be reported to the 
Children’s scrutiny panel and therefore is not detailed here however there are a 
number of joint benefits to both services.  There are valuable synergies from a joint 
system covering both Adult’s Social Care & Inclusion and Children’s Services ( such 
as the support service, licences, overheads, training and users) but is also 
recognised that the system for each service needs to be fit for purpose.  

 
The maintenance costs of a single system will be less than for two separate 
systems. 

 
A single system will better meet the needs of services to safeguard children and 
vulnerable adults, and the requirement in the Children and Families Act to provide 
personal budgets for children with assessed Special Educational Needs and 
Disabilities. 
  
Procurement process 
 
The procurement process will select a single supplier that can meet both the needs 
of Children’s Services and Social Care & Inclusion. The procurement route will be to 
access a central government procured framework agreement and will be in 
accordance with the Council’s Contract Rules and in accordance with legislation, 
including the Public Contracts Regulations 2006 (as amended). 
  
The procurement tender specification will set out the need for a 2 phase approach in 
recognition that Children’s Services and Social Care & Inclusion are at different 
stages of readiness to undertake an implementation. Phase 1 will commence as 
soon as the contract is in place with the preferred supplier to fully support the 
implementation within Children’s Services. This will enable the new system to 
address issues raised within the OFSTED report, support the Improvement Plan and 
meet the desired timescales. Phase 2 for Adult’s Social Care & Inclusion will 
commence as soon as reasonably practicable without risking the Children’s 
programme of work  

 
The Tender process to select a supplier for phase 1, the selection of a Children’s 
recording system, is due to conclude in May 2014. To meet a November 
implementation deadline the contract award needs to be before the next Cabinet 
meeting. Approval would enable the successful supplier to commence 
implementation and this would better support the Children’s Services Improvement 
Plan and align with the OFSTED recommendations. The approved budget is already 
in place will now be re-profiled to meet these timescales.   
 
 
 
 



 
Council priorities 
 
A new  electronic social care case recording system is fundamental to help and 
support the delivery of Children’s and Adult’s services. Both make an important 
contribution to all four council corporate priorities: 

 
 Supporting businesses to thrive and supporting local people into work – 

through the provision of childcare and help to support parents into 
work, and through facilitating employment for carers and adults with 
disabilities or mental health issues 

 Improving health and well being – by improving child and family health 
chances, and promoting independence for adults and older people 

 Creating safe, sustainable and inclusive communities. Reducing levels 
of crime and providing the right environment for people to live in – by 
working with parents to raise aspirations and improve parenting skills 

 Improving safeguarding, learning and life chances for children and 
young people, recognising that a child’s ’s early years crucially help 
determine what kind of future they will have – through early years 
development, supporting school readiness and providing early help and 
safeguarding as needed; and through the safeguarding of vulnerable 
adults and older people 

 
 
Programme Delivery 
 
A joint Children’s and Adult Social Care Programme Board is set up to oversee the 
implementation if the recommendations are approved by Cabinet on the 30th April 
2014.  The programme delivery team is currently being reviewed to ensure 
appropriate governance and adequate resourcing.  There will be full involvement of 
professional care staff in the planning and development of the new system.  External 
governance of the programme will be supplied through C4EO. 
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