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Introduction 
The committee have asked for a regular update of our views on the progress the council 
is making in relation to this major project…The Summary below sets out our views. 

Audit approach 
Working with Internal Audit we have reviewed the draft contact (Version 2) and provided 
comments to the project team. 

Working with Finance staff and internal audit we have been considering how best to 
address the control environment after the contract has been let 

We have had discussions with the Executive Director, some members of the project team 
and one of your external advisors. 

Main conclusions 

Contract conditions 

It is important that the council has as much certainty as possible in relation to contract 
terms and conditions before it signs the contract. We have been assured by officers that 
they ‘do not expect the Council to sign up to a contract which is insufficiently detailed and 
which does not afford the Council the protection it requires.’ 

There are detailed negotiations taking place and officers are working to provide 
important details such as service specifications. There are 22 separate services in the 
contract, all of which will require detailed specifications to set out what the council needs 
to be delivered. Neither Internal Audit nor ourselves have yet had the opportunity to 
comment on these but it is planned that they will be available for week commencing the 
7th and 14th of March 2005. We believe that it would be good practice for Directors to sign 
off each service specification which is relevant to their area of operations. 

We have been assured that each service head will sign off their service schedule, these 
will be moderated by the project team , signed off by the relevant Director and raified by 
EMT 

Client function 

We have discussed with officers the need for the client function to be put in place as 
soon as practicable. Sufficient financial resources have been included in the affordability 
model for such a function to be created, but at present no appointments have been 
made. 

To ensure a smooth handover and effective contract management from day one we 
believe that this team should be put in place before the contract is signed. 

Given the range of activities within the contract we believe that the council should ensure 
that the client team has a sufficient range of skills available to it.  

Once it has been demonstrated that the contract is running effectively this may need to 
be reviewed but it important for the council to recognise that in the early months of the 
contract there will need to be a considerable input of resources. 

Governance arrangements 

The contractor is currently proposing a structure of contracts and sub contracts which will 
leave the actual provision of some activities twice removed from the council client. There 
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is nothing inherently wrong with such an approach but it does mean that the council 
needs to be clear as to how it will obtain the assurance it needs that systems upon 
which out of scope staff will be relying are run in an affective way. This will be particularly 
important for the Statement of Internal Control in the annual statement of accounts and 
for the ongoing responsibilities of the councils S 151 officer. 

We have considered this at some length with the assistant director of finance and 
internal audit and are in the process of developing an approach which will provide the 
council sufficient assurance for it to meet its responsibilities and for us to obtain sufficient 
evidence to enable us to provide an opinion on your accounts. 

We have asked the project team to raise this with the contractor so that both internal 
audit and ourselves can meet with the internal control teams of the contractor ( and 
where necessary any sub contractors) so that we can develop a joint approach which 
meets all our requirements without it becoming too burdensome and bureaucratic.                 

 

Status of our reports to the Council 
Our reports are prepared in the context of the Statement of Responsibilities of Auditors and 
Audited Bodies issued by the Audit Commission. Reports are prepared by appointed auditors 
and addressed to Members or officers. They are prepared for the sole use of the audited body, 
and no responsibility is taken by auditors to any Member or officer in their individual capacity, 
or to any third party. 
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