
 

   Agenda item 15 
 

Cabinet - 1 March 2006 
 
Darlaston Strategic Development area – statutory procedures 
 
 
Portfolio: Councillor Marco Longhi, Environment and transport 
 
Service Area: Built Environment 
 
Wards: Bentley and Darlaston North Ward, Pleck Ward  
 
Forward Plan: Yes 
 
 
Summary of Report 
 
The Walsall Regeneration Company (WRC) together with the Council is driving forward 
the redevelopment of the Darlaston Strategic Development Area (DSDA).  The key to 
unlocking the development potential is to improve access to, from and within the area 
by providing new and improved roads and constructing new canal and rail structures.   
 
In order to secure land required for the construction of the proposed new highways, 
improved existing highways and new structures, it will be necessary to publish 
compulsory purchase and side roads orders (Statutory Orders).  It will also be 
necessary to obtain planning permission for the new highways and structures.  
 
This report seeks authorisation for Officers to commence these necessary statutory 
procedures in order to meet the overall project programme.  The programme requires 
the Statutory Orders to be published by September 2006 to enable highway 
construction start in 2007/08. 
 
This Report will be considered by Regeneration, Housing, Environment and Community 
Safety Scrutiny and Performance Panel on 23rd February 2006 and Cabinet will be 
verbally advised of any issues raised. 
 
 
Recommendations 
 
1. To authorise Officers to take the steps necessary to commence the Statutory Order  

process in accordance with the scheme programme; 
 
2. To authorise Officers to take steps necessary to prepare and submit a planning 

application for the proposed new highways and structures and associated works in 
accordance with the scheme programme; 

 
3. To note that, before the Statutory Orders are published or the planning application 

submitted, detailed proposals will be presented to Cabinet for approval. 
 



 

 
Resource and legal considerations 
 
Funding for the highway elements of the project is currently through the West Midlands 
Local Transport Plan.  The scheme received provisional approval by the DfT in 
December 2003 in the value of some £14.5m.  Subsequent scheme development is 
funded from the integrated transport block allocation of the LTP. 
 
The West Midlands has assessed all major schemes as part of the recently introduced 
Regional Assessment process and DSDA is within the top six as recommended to DfT 
in January 2006 with provisional funding identified for a 2007/08 start.  This has 
influenced the development of the programme in that if the Council achieves this date 
the scheme is treated as a committed scheme by the DfT, otherwise it will form part of a 
future assessment priority. 
 
It will be necessary to acquire land by compulsory means unless the Walsall 
Regeneration Company (WRC) can negotiate acquisition of the land by negotiation in 
the time period set by the scheme delivery programme.  Confirmation of Statutory 
Orders will not be forthcoming unless planning consent for the proposals has been 
obtained. 
 
At the moment the requirements of the WRC are subject to future detailed clarification 
because of the need to balance regeneration aims, the costs of providing the necessary 
highway infrastructure and the costs of remediation works to severely contaminated 
land and areas of old mine workings. Officers are working closely with the WRC to 
arrive at solutions which will support the regeneration of the area. 
 
The approvals sought in this Report will give Officers the flexibility to act at appropriate 
times in order to achieve the requirements of the scheme programme. 
 
 
Citizen impact 
 
The construction of a new road network within the DSDA will benefit all sections of the 
community by providing better links between major distributor roads.  The 
redevelopment of derelict land in the DSDA is projected to provide new jobs, many of 
which will directly benefit the local community.  
 
 
Community safety 
 
The Statutory Orders and Planning Consent will support the provision of new highway 
infrastructure which itself will support the regeneration of the area. The proposed 
highway improvements and provision of new highways will be designed and constructed 
to the latest standards and permit new links within the area thereby benefiting all road 
users including cyclists, pedestrians, the elderly, children etc. 
 
 



 

 
Environmental impact 
 
The area is adjacent to the busy M6 and in an area where there is significant ground 
contamination.  The impact of the highway proposals is subject to an Environmental 
Impact Assessment which is currently being undertaken.   
 
 
Performance and risk management issues 
 
The approvals sought in this report will enable officers to progress statutory procedures 
in accordance with the project programme liaise and agree design parameters with the 
WRC, and ultimately obtain final approval to secure funding in accordance with the 
Regional Prioritisation process. 
 
For this major project key risks have been identified and actions taken to mitigate 
wherever practicable as follows: 
 
• Financial - Department for Transport has given provisional approval for the scheme 

and the project is identified within the top 6 for the West Midlands Regional 
Prioritisation and so the programme has been developed to accord with the 
requirement for committed spends in 2007/08. 

• Design - several bridges are required and liaison with Network Rail and British 
Waterways Board is a prerequisite to ensure delivery.  Specific arrangements have 
already been implemented with Network Rail to avoid potential delays. 

• Partners and Ground Conditions - the WRC is leading on addressing the issues of 
contaminated land in this redevelopment area and has appointed specialists.  
Formal project management arrangements have been put in place with a Joint 
Board and Strategic Management Team to ensue coordination and effective 
delivery. 

• Programme & land acquisition - although the WRC is liaising with affected 
landowners it cannot be guaranteed that all will come on board in a timely manner 
and so Compulsory Purchase Orders will be prepared.  The project programme has 
been developed to allow for any Public Inquiry.    

 
Equality implications 
  
The Statutory Orders and Planning Consent will support the proposed improved 
highway network, and will provide improved transport links into the regenerated area. 
Pedestrian crossing facilities will be introduced, safety improvements for cyclists and the 
provision of enhanced bus facilities. The proposed highway improvements will greatly 
improve conditions for pedestrians and cyclists.  Footway improvements will cater for 
disabled use. 
 



 

 
Consultation 
 
There has been consultation with key stakeholders, residents and businesses that may 
be partially or significantly affected by the proposals. This has been undertaken in 
conjunction with our partner the WRC.  Consultation will be extended and developed as 
an integral part of the statutory processes. 
 
 
Vision 2008 
 
The redevelopment of land within the DSDA together with the improved highways 
infrastructure  will directly link to the Council’s Vision 2008 priorities: 
 
1. Ensure a clean and green borough; 
2. Make it easier for people to get around; 
8.   Strengthen the local economy. 
 
 
Background papers 
 
1. West Midlands Local Transport Plan 2005 
2. LTP Annex E  - approval dated December 2003 
3. Briefing Paper  - 26 January 2006 
 
 
Contact officer 
 
Steve Pretty 
Acting Head of Planning & Transportation 
Ext No. 2598 
E-mail  prettys@walsall.gov.uk 
 
 
 
 

Signed:   
 
Executive Director:  J Morris 
 
Date:  20 February 2006 
 

 
 

Signed:   
 
Portfolio Holder:  Councillor M Longhi 
 
Date:  20 February 2006 

 


